
Tot ERD/QERR <EPftS51 1)
Tos J. V1N1 SKI (EPftWI)
Tos REHOS.WI/HV (EPC-WSW)
Tci! rt.JACKSON (EPA9324)
Toi RRC (EPA9374)

From! A.JACKSON (EPA9324) Dolivoi-pdi Mud lO-f-loy-09 19s3S EOT Sys
Subjects CQCKER11.LE POLREP 1120
Ma Hid) IPM-163-890510-17601OB6V

PQLREP Jt2g - COCKER ILLE ESTATES ABANDONED LABJ31TE
GREENWOOD, ALBEMARLE Co. , VA

ATTENTION i TIM FIELDS, CHARLIE KLEEMAN AND STEVE JARVELA

I, SITUATION (1700 HOURS, TUESDAY, 5/9/89)

A. QSC JACKSON, TAT, AND RESIQNAL-ERCS MQBED TO SITE TO REMOVE
ALL WASTE STREAMS (EXCEPT CYLINDERS) FROM -SITE FOR FINAL
DISPOSAL AND TAKE SITE RESTORATIVE MEASURES.

B. PERSONNEL ON SITE! (5/9/89) EPA-1, TAT-1, REGIONAL ERCS-6.

/•^ C. WEATHER: RAIN, OBNOXIOUS, S3 DEGREES.

D. MEDIA INTEREST VERY HIGH THIS DATE. PUBLIC AFFAIRS
(SINCLAIR) CONTACTED THE OSC ON S/B TO INFORM HIM THAT
SHE COULD NOT ATTEND MEDIA BRIEFING AT THE SITE CUE TO
OTHER REGIONAL COMMITTMENTS. QSC HANDLED MEDIA
INQUIRIES.

E. ESTIMATED PROJECT COSTS TO DATEi (COB S/B/B9)

ASENCY COSTS CEIL INS
EPA DIRECT * 23,319 * 30,000
EPA INDIRECT 30,524 30,000
TAT 41,698 50,000
USCG 9,7B9 10,000

mini-ERCB 131, 0« 180,000
UNCOMMITTED FUNDS 74,500

O

TOTAL $ 236,603 394,500

II. ACTIONS TAKEN!

A. OSC, TAT, AND REGIONAL ERG'S MOBED TO SITE ON S/S/89.

B. OSC, TAT, AND REGIONAL ERGS PERSONNEL ARRIVED ON SITE AT
0830 TO INITIATE REMOVAL OF LAB PACK MATERIAL, CRUSHED
LAB BOTTLES, CONTAMINATED DEBRIS AND OTHER SITE RELATED
MATERIALS.

C. GSX PERSONNEL ON SITE AT 0830 TO REMOVE 14 BOTTLES OF KNOWN
LAB CHEMICALS, ONE 30 GALLON CARBOY OF ACID, AND FOUR - S33 •
GALLON DRUMS OF CONTAMINATED WASTEWATER.
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D. GUARDIAN MQBED IN A 260 BACKHOE TO CRUSH THE CONTAMINATED
DEBRIS PILE IN AN EFFORT TO REDUCE THE VOLUME. GUARDIAN
PERSONNEL ALSO ROUNDED UP ANY ADDITIONAL MATERIALS FROM
THE BUILDINGS WHICH COULD HAVE BEEN POTENTIALLY
CONTAMINATED. CRUSHING OF THESE MATERIALS PROVED
SUCCESSFUL, AS VOLUMES WERE GREATLY REDUCED.

III.FUTURE PLANS!

A. CREWS TO RETURN TO SITE ON 5/10/09 TO CONTINUE THE
DISPOSAL OF THE LAB WASTES. DRUMMED CRUSHED LAB BOTTLES,
(APPROX. 40 DRUMS), DEBRIS PILE, AND CONTAMINATED
CLOTHING ARE SCHEDULED TO LEAVE THE SITE ON 5/10/89.

B. AFTER THE WASTES ARE REMOVED SITE RESTORATION OF THE
ADJACENT DISTURBED LAND HILL BE PERFORMED. RESTORATION
IS EXPECTED TO COMMENCE ON 5/10/89 AND CONTINUE INTO 5/11.

C. TAT TO PERFORM AIR SAMPLING IN LAB BUILDINGS AFTER ALL
MATERIALS HAVE BEEN REMOVED FOR DISPOSAL. THIS WILL HELP
DETERMINE THE EXTENT OF CONTAMINATION WITHIN THE BUILDINGS.

D. VA UES (LUTZ) TO COORDINATE REMOVAL OF THE CHLORINE
CYLINDER.

E. OSC CONTINUES TO TRY TO FIND A HOME FOR THE LAST CYLINDER
(ETHYLENE OXIDE) ON SITE.

JERRY t^SEEN, OSC RICH MESSIMER, FAQ
•U.S. EPA REGION III U.S. EPA REGION III
WHEELING, WV PHILADELPHIA, PA

ALAN JACKSON, OSC
U.S. EPA RESIGN III
PHILADELPHIA, PA
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